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Department of Energy

Richland Field Office

P.O. Box 550

Richland, Washington 99352

APR 2 8 1993

93-ERB-137

Mr. George C. Hofer
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation

^y State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Hofer and Stanley:

EXTENSION REQUEST FOR SUBMITTAL OF THE 2101-M POND CLOSURE PLAN, REVISION 2
(D-24^

I
The U.S. Department of Energy, Richland Operations Office ( RL) and
Westinghouse Hanford Company ( WHC) are requesting a 60-day extension for
submittal of the 2101-M Pond Closure Plan, Revision 2.

This extension is necessary in order to incorporate the Phase II sampling data
into the Appendix and to incorporate the large number of other changes

rr required to update the closure plan which include:

• Adding all available groundwater data gathered since the last submittal
of the closure plan.

• Incorporating the numerous minor changes negotiated during the Unit
Managers' Meetings (UMMs).

• Adding more detail throughout the closure plan, and updating references
and procedures.

• Dividing the closure plan into two volumes to accommodate the large
amount of data.

The 60-day extension would change the due date for the closure plan from
May 10, 1993, to July 9, 1993. This extension request was discussed at the
April 7, 1993, 2101-M Pond UMM, and concurred with by the State of Washington 2"C<
Department of Ecology Unit Manager.
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Should you have any questions or require any additional information, please

contact Mr. R. G. McLeod, RL, on (509) 372-0096`or Mr. F. A. Ruck, WHC, on

(509) 376-9876.

ERD: RGM

cc: B. A. Austin, WHC
G. W. Jackson, WHC
R. E. Lerch, WHC
S. M. Price, WHC
E. A. Wiley, Ecology
Admininstrative Records

(D-2-5), H6-08

Sincerely,

!James D. Bauer, Program Manager
Office of Environmental Assurance,

3 Permits, and Policy
DOE Richland Operations Office

IC. E. Lerch, D uty Oirector
Restoration and Remediation
Westinghouse Hanford Company
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